## STRATEGIC PLAN MILESTONES

|  |  |  | _ I   | 0  |  |   |
|--|--|--|---|--|--|---|
| Jan-15   | Jun-15   | Dec-15   | Jun-16  | Dec-16   | Jun-17   | Dec-17  |
| - Mentor Orientation program launched  COMPLETE  - Full centralization of branches and divisions accounting functions  COMPLETE  - Act revision requests submitted to government. (DELAYED to allow longer consultation Phase) | - Incidental Practice Pilot Concludes ON TRACK  - Survey of employer needs conducted. (Delayed to align with strategy development) - Implement 2 <sup>nd</sup> Phase of OQM Program ON TRACK | - Stakeholder testing of brand identity and concepts - Online competency assessment tool for geoscience launched ON TRACK  - Centralized, member accessible, volunteer management system launched ON TRACK | - Implement Enhanced EIT/GIT Program - New online Law & Ethics program launched ON TRACK  - Implement pilot program for Accredited Employer EIT/GIT Training Program - Professional Practice guidelines developed for a non-traditional emerging field of practice ON TRACK  - All current member files stored in digital form ON TRACK | - Competencies and outcomes approved for requirements for the one year Canadian Environment experience. ON TRACK | - Renewed Certified Professional Program launched - Online advanced ethics course launched - Implement Online Registration Application and Review System ON TRACK  - Launch of new APEGBC Brand ON TRACK | - Launch Accredited Employer EIT/GIT Training program, ON TRACK |
|  |  |  |   |  |  | Members and Potential Members                                   |
|  |  |  |   |  |  | Employers  Government and Other  Stakeholders                   |

Enabling