## STRATEGIC PLAN MILESTONES

			I			
Jan-15	Jun-15	Dec-15	Jun-16	Dec-16	Jun-17	Dec-17
- Mentor Orientation program launched COMPLETE	- Incidental Practice Pilot Concludes COMPLETE  - Survey of employer needs conducted.	- Stakeholder testing of brand identity and concepts ON TRACK - Online competency assessment tool for geoscience launched DELAYED	- Implement Enhanced EIT/GIT Program ON TRACK - New online Law & Ethics program launched ON TRACK  - Implement pilot program for Accredited Employer EIT/GIT Training Program ON TRACK - Professional Practice guidelines developed for a non-traditional emerging field of practice ON TRACK	- Competencies and outcomes approved for requirements for the one year Canadian Environment experience. ON TRACK	- Renewed Certified Professional Program launched ON TRACK - Online advanced ethics course launched ON TRACK - Implement Online Registration Application and Review System ON TRACK - Launch of new APEGBC Brand ON TRACK	- Launch Accredited Employer EIT/GIT Training program, ON TRACK
- Full centralization of branches and divisions accounting functions COMPLETE  - Act revision requests submitted to government.  COMPLETION EXPECTED JULY 2015	(DELAYED to align with strategy development) - Implement 2 <sup>nd</sup> Phase of OQM Program ON TRACK	LAYED to align strategy lopment) lement 2 <sup>nd</sup> Phase OQM Program  - Centralized, member accessible, volunteer management system				
			- All current member files stored in digital form COMPLETE			LEGEND  Members and Potential Members Employers
						Government and Other Stakeholders

Enabling